

**MINUTES OF REVIEW MEETING ON NATIONAL SEISMIC RISK MITIGATION
PROGRAMME (NSRMP) HELD ON 16.11.2020 AT 03:30 PM IN OPS. ROOM,
NDMA BHAWAN, NDMA**

The Review meeting on National Seismic Risk Mitigation Programme (NSRMP) was held under the Chairmanship of Sh. Samir Kumar, Deputy Project Director, NCRMP, NDMA on 16th November, 2020 at 3:30 PM in Ops. Room, NDMA Bhawan, NDMA, New Delhi. The meeting was attended by Officials from NDMA, the World Bank, and the Consultant. List of participants is attached at **Annexure-I**.

2. The following documents/points were deliberated:

- I. Model DPRs.
- II. Priority Investment list of States.
- III. DEA Readiness Criteria.
- IV. Development of MIS
- V. Fiduciary and Safeguard Document.
- VI. Compliance on Minutes of previous review meetings.

3. After deliberation involving views/suggestions of participants, the following observations/decisions were made:

I. Model DRPs

- (i) Submission of Model DPRs by consultant is overdelayed. Consultant agreed to submit Model DPRs for all usage categories / retrofitting technology by 30.11.2020.
- (ii) Model DPR for RCC and Masonry building duly complied the World Bank observation to be submitted by the consultant by 17.11.2020.
- (iii) Consultant to approach Airport Authority of India in connection with retrofitting of ATC towers and its implementation by them as PIU.
- (iv) Consultant to submit document/sheet showing details of Engineers (Key Experts) working on Design of DPRs and also details of key Experts who validates those DPRs.
- (v) Consultant to submit ink-signed priority list (as directed earlier) of identified facilities by 30.11.2020.

- (vi) DPR for Component-A1 to be submitted at the earliest duly incorporating inputs/suggestion as received from NCS, CSIR-NGRI, ISR, IIT Roorkee etc. Proper peer review has to be done at the Consultant level and details of same be reflected in the report.
- (vii) Consultant to submit blueprint on Concept design of TDU for Himachal Pradesh by 19.11.2020.
- (viii) Human resources required for TDU be also defined in DPR for operation & maintenance point of view.

II. Procurement & Fiduciary Safeguards Document:

- (i) Consultant Key Experts to coordinate with the World Bank Experts for further clarifications, keeping TTL & NDMA in loop.
- (ii) Timelines for interim documents w.r.t. sub-activities and final outcomes of procurement & financial management systems and safeguards to be shared by the Consultant.

III. Development of MIS


- (i) Consultant to complete consultations with Stakeholders (State Implementing Agency, Line Deptts., NDMA, World Bank, etc.) w.r.t. the Stakeholders specific requirements.
- (ii) On the basis of the Concept Note on MIS, PPT on status of development of MIS with final output to be shared with NDMA/World Bank by 25th November 2020.
- (iii) State level meeting on development of MIS to be scheduled within a week and meeting outcome be shared with NDMA.

IV. GENERAL

- (i) Consultant to schedule consultations with MoES, NCS, NGRI, ISR Gandhinagar and IIT Roorkee w.r.t Component A-1 at the earliest.
- (ii) External validation / review of design of EEWDS to be done by the Consultant.
- (iii) Consultation with concerned stakeholders to be done for preparation of DPRs for different components/sub components.

- (iv) Benchmark document for assessment process of SAR, ets under Component A2 to be shared with NDMA/World Bank.

4. The meeting ended with a note of thanks to the Chair and all the participants.



(P. Prasad)
Project Coordinator
NCRMP, NDMA

Annexure-I

MINUTES OF REVIEW MEETING ON NATIONAL SEISMIC RISK MITIGATION PROGRAMME (NSRMP) HELD ON 16.11.2020 AT 3:30 PM IN OPS. ROOM, NDMA BHAWAN, NDMA.

Sl. No.	Name of Officials with Designation	Organisation
1	Sh. Samir Kumar Dy. Project Director	NDMA
2	Dr. Sanjay K Sharma Env. Specialist	NDMA
3	Dr.P.Prasad Project Coordinator	NDMA
4	Mr.AnupKaranth Sr. DRM Specialist & TTL	The World Bank
5	Dr.Amit Kumar Team Leader	DDF-AKDN JV
6	Sh. Shobhit Chauhan Director	DDF